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APPENDIX V 
PORT CONCEPTUAL 

DEVELOPMENT COST ESTIMATES 
 
 
In developing the conceptual construction estimates for the five marine 
terminal modules, the following assumptions were taken into 
consideration: 
 
� Taxes and customs fees are not included. 

� Construction permitting costs are not included. 

� Environmental mitigation and permitting costs are not included. 

� Construction management fees and administration fees, staking and 
surveying, materials lab and testing fees, and other construction consultant 
fees are not included. 

� The cost of removing possible underground structures is not included. 

� Off-site construction and bringing utilities to the site are not included. 

� Cost for Relocating existing utilities is not included. 

� Channel dredging and fill costs are not included. 

� Property acquisition and related costs are not included. 

� Administrative costs associated with move-in and start-up are not included. 

� Insurance and bonding costs are not included. 

� Fuel, electricity, telephone and water bills are not included. 

� Integrated computer systems for managing, controlling and operating the 
terminal is not included. 

� Terminal operations and maintenance costs and special warranties are not 
included. 

� A 20% contingency has been added to the construction estimates to account 
for some of the differences in material costs, permitting costs and any costs 
not revealed at this conceptual level of the terminal’s design. 

 
Exhibits V-1 through V-5 present the cost estimates for the five marine terminal 
modules. 



PORT CONCEPTUAL DEVELOPMENT COST ESTIMATES 

 
 

 

A V-2 Latin American Trade & Transportation Study 

Exhibit V-1 
CONCEPTUAL DEVELOPMENT COST – CONTAINER MODULE 

 

Latin American Trade & Transportation Study (LATTS)
Conceptual Cost Estimate

NEW 40 ACRE CONTAINERIZED CARGO TERMINAL 
DATE: June 16, 2000

CONCEPTUAL DEVELOPMENT PLAN CONSTRUCTION COSTS
Task Item
 No. No. Item Quantity Unit Unit Cost Item Cost Remarks

1 Approximate Itemized Costs - New Containerized Cargo Terminal Module
Assumes typical demolition 

1 Clear and Grub 1 LS $330,000 $330,000 and removal, but no
hazardous material

Assumes 30 acres graded 
2 Civil Site Work 40 ACRE and paved for storage areas, 

1,742,400 SF $3 $5,227,200 includes fencing, signage, etc.

3 Dredging 0 SF Berth Dredging included
0 CY $8 $0 in Wharf Cost

4 Fill 0 ACRE Not Applicabble
0 SF $8 $0

5 Bulkheading 0 LF $2,000 $0 Included in Wharf Cost

Construct New Concrete 
6 New Concrete Wharf Construction 1,000 LF $10,000 $10,000,000 Wharf Structures, Crane

Rails, Paved Backlands, etc.

7 Site Electrical 40 AC $35,000 $1,400,000 Lighting, Electrical
Sub-Stations, etc.

8 Cathodic Protection 1 LS $400,000 $400,000 Assumes Passive 
Cathodic Protection System

9 Site Mechanical 40 ACRE $30,000 $1,200,000 Includes SD/FW/DW/SS.

10 Yard Light Standards 12 EA $50,000 $600,000 Assume 100' light poles

Includes Scales, Pre-
11 Gate Site Work 4 ACRE $1,742,400 Check Booths, Conc. Curbs

174,240 SF $10 & Other Utilities, etc.

12 Gate Facility 7,500 SF $75 $562,500 Canopies and/or
Other Structures

13 Administration Building 18,000 SF $110 $1,980,000 Administrative Building

14 Maintenance & Repair Building 41,000 SF $75 $3,075,000 M & R Building

15 Marine Building 7,000 SF $50 $350,000 Marine Building

 SUB-TOTAL ALL TASKS $26,867,100

 INCLUDE CONTINGENCY OF 20% $5,373,420

 TOTAL CONSTRUCTION COST $32,240,520

 TOTAL BUDGET ESTIMATE FOR CONTAINER TERMINAL  (Rounded) $32,000,000



PORT CONCEPTUAL DEVELOPMENT COST ESTIMATES 

 
 

 

Latin American Trade & Transportation Study A V-3 

Exhibit V-2 
CONCEPTUAL DEVELOPMENT COST – BREAK-BULK MODULE 

 

Latin American Trade & Transportation Study (LATTS)
Conceptual Cost Estimate

NEW 10 ACRE BREAK-BULK CARGO TERMINAL 
DATE: June 16, 2000

CONCEPTUAL DEVELOPMENT PLAN CONSTRUCTION COSTS
Task Item
 No. No. Item Quantity Unit Unit Cost Item Cost Remarks

1 Approximate Itemized Costs - New Break-Bulk Cargo Terminal Module
Assumes typical demolition 

1 Clear and Grub 1 LS $100,000 $100,000 and removal, but no

hazardous material
Assumes 4 acres graded 

2 Civil Site Work 4 ACRE and paved for storage areas, 
174,240 SF $2.6 $453,024 includes fencing, signage, etc.

3 Dredging 0 SF Berth Dredging included
0 CY $8 $0 in Wharf Cost

4 Fill 0 ACRE Not Applicabble
0 SF $8 $0

5 Bulkheading 0 LF $2,000 $0 Included in Wharf Cost

Construct New Concrete 
6 New Concrete Wharf Construction 700 LF $7,500 $5,250,000 Wharf Structures

7 Site Electrical 10 AC $35,000 $350,000 Lighting, Electrical
Sub-Stations, etc.

8 Cathodic Protection 1 LS $200,000 $200,000 Assumes Passive 
Cathodic Protection System

9 Site Mechanical 10 ACRE $30,000 $300,000 Includes SD/FW/DW/SS.

10 Yard Light Standards 6 EA $25,000 $150,000 Assume standard 60' light poles

Includes Scales, 
11 Gate Site Work 0.25 ACRE $108,900 Conc. Curbs

10,890 SF $10 & Other Utilities, etc.
Guard Booths, 

12 Gate House 200 SF $75 $15,000 Canopies and/or
Other Structures

Administrative offices and 
13 Covered Storage/Warehouse 120,000 SF $85 $10,200,000 maintenance functions included

inside warehouse

14 Maintenance & Repair Building 0 SF $85 $0 Not Applicabble

 SUB-TOTAL ALL TASKS $17,126,924

 INCLUDE CONTINGENCY OF 20% $3,425,385

 TOTAL CONSTRUCTION COST $20,552,309

 TOTAL BUDGET ESTIMATE FOR BREAK-BULK CARGO  (Rounded) $20,600,000



PORT CONCEPTUAL DEVELOPMENT COST ESTIMATES 

 
 

 

A V-4 Latin American Trade & Transportation Study 

Exhibit V-3 
CONCEPTUAL DEVELOPMENT COST – NEO-BULK MODULE 

 

Latin American Trade & Transportation Study (LATTS)
Conceptual Cost Estimate

NEW 10 ACRE NEO BULK CARGO TERMINAL 
DATE: June 16, 2000

CONCEPTUAL DEVELOPMENT PLAN CONSTRUCTION COSTS
Task Item
 No. No. Item Quantity Unit Unit Cost Item Cost Remarks

1 Approximate Itemized Costs - New Neo Bulk Cargo Terminal Module
Assumes typical demolition 

1 Clear and Grub 1 LS $100,000 $100,000 and removal, but no

hazardous material
Assumes 6 acres graded 

2 Civil Site Work 6 ACRE and paved for storage areas, 
261,360 SF $2.4 $627,264 includes fencing, signage, etc.

3 Dredging 0 SF Berth Dredging included
0 CY $8 $0 in Wharf Cost

4 Fill 0 ACRE Not Applicabble
0 SF $8 $0

5 Bulkheading 0 LF $2,000 $0 Included in Wharf Cost

Construct New Concrete 
6 New Concrete Wharf Construction 700 LF $7,500 $5,250,000 Wharf Structures

7 Site Electrical 10 AC $35,000 $350,000 Lighting, Electrical
Sub-Stations, etc.

8 Cathodic Protection 1 LS $200,000 $200,000 Assumes Passive 
Cathodic Protection System

9 Site Mechanical 10 ACRE $30,000 $300,000 Includes SD/FW/DW/SS.

10 Yard Light Standards 6 EA $25,000 $150,000 Assume standard 60' light poles

Includes Scales, 
11 Gate Site Work 0.25 ACRE $108,900 Conc. Curbs

10,890 SF $10 & Other Utilities, etc.
Guard Booths, 

12 Gatehouse 200 SF $75 $15,000 Canopies and/or
Other Structures

Administrative offices and 
13 Covered Storage/Warehouse 60,000 SF $85 $5,100,000 maintenance functions included

inside warehouse

14 Maintenance & Repair Building 0 SF $75 $0 Not Applicabble

 SUB-TOTAL ALL TASKS $12,201,164

 INCLUDE CONTINGENCY OF 20% $2,440,233

 TOTAL CONSTRUCTION COST $14,641,397

 TOTAL BUDGET ESTIMATE FOR NEO BULK TERMINAL  (Rounded) $14,600,000



PORT CONCEPTUAL DEVELOPMENT COST ESTIMATES 

 
 

 

Latin American Trade & Transportation Study A V-5 

Exhibit V-4 
CONCEPTUAL DEVELOPMENT COST –DRY BULK MODULE 

 
Latin American Trade & Transportation Study (LATTS)

Conceptual Cost Estimate
NEW 20 ACRE DRY BULK CARGO TERMINAL 

DATE: June 16, 2000

CONCEPTUAL DEVELOPMENT PLAN CONSTRUCTION COSTS
Task Item
 No. No. Item Quantity Unit Unit Cost Item Cost Remarks

1 Approximate Itemized Costs - New Dry Bulk Cargo Terminal Module
Assumes typical demolition 

1 Clear and Grub 1 LS $200,000 $200,000 and removal, but no
hazardous material

Assumes 10 acres graded 
2 Civil Site Work 20 ACRE and paved for open storage areas, 

871,200 SF $2.7 $2,352,240 includes fencing, signage, etc.

3 Bulkheading 0 LF $2,000 $0 Included in Wharf Cost

Construct New Concrete 
4 New Concrete Wharf Construction 1,000 LF $7,500 $7,500,000 Wharf Structures

5 Site Electrical 20 AC $35,000 $700,000 Lighting, Electrical
Sub-Stations, etc.

6 Cathodic Protection 1 LS $300,000 $300,000 Assumes Passive 
Cathodic Protection System

7 Site Mechanical 20 ACRE $30,000 $600,000 Includes SD/FW/DW/SS.

8 Yard Light Standards 6 EA $25,000 $150,000 Assume standard 60' light poles

9 Silo Storage Tanks 30 EA $50,000 $1,500,000 Assumes 50,000 CF
Storage Capacity Each

10 Conveyors/Elevators, etc. 1 LS $500,000 $500,000 Assumes conventional  
conveyors or elevators, etc.

Includes Scales, 
11 Gate Site Work 2 ACRE $174,240 Conc. Curbs

87,120 SF $2 & Other Utilities, etc.
Guard Booths, 

12 Gate House 200 SF $75 $15,000 Canopies and/or
Other Structures

13 Administration Building / Office 5,000 SF $110 $550,000 Administrative Building

14 Truck (Un)Loading Shed 2,000 SF $75 $150,000 Truck (Un)Loading Shed

 SUB-TOTAL ALL TASKS $14,691,480

 INCLUDE CONTINGENCY OF 20% $2,938,296

 TOTAL CONSTRUCTION COST $17,629,776

 TOTAL BUDGET ESTIMATE FOR DRY BULK CARGO  (Rounded) $17,600,000
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Exhibit V-5 
CONCEPTUAL DEVELOPMENT COST – LIQUID BULK MODULE 

 
 
 

 

Latin American Trade & Transportation Study (LATTS)
Conceptual Cost Estimate

NEW 20 ACRE LIQUID BULK CARGO TERMINAL 
DATE: June 16, 2000

CONCEPTUAL DEVELOPMENT PLAN CONSTRUCTION COSTS
Task Item
 No. No. Item Quantity Unit Unit Cost Item Cost Remarks

1 Approximate Itemized Costs - New Liquid Bulk Cargo Terminal Module
Assumes typical demolition 

1 Clear and Grub 1 LS $200,000 $200,000 and removal, but no

hazardous material
Assumes 12 acres graded 

2 Civil Site Work 20 ACRE and paved for tank storage areas, 
871,200 SF $2.50 $2,178,000 includes fencing, earthen berm, etc.

3 Bulkheading 0 LF $2,000 $0 Not Applicabble

Construct New Pile 
4 New Wharf Construction 1,000 LF $4,250 $4,250,000 Supported Mooring 

Structures

5 Site Electrical 20 AC $35,000 $700,000 Lighting, Electrical
Sub-Stations, etc.

6 Cathodic Protection 1 LS $300,000 $300,000 Assumes Passive 
Cathodic Protection System

7 Site Mechanical 20 ACRE $30,000 $600,000 Includes SD/FW/DW/SS.

8 Yard Light Standards 6 EA $25,000 $150,000 Assume standard 60' light poles

9 Storage Tanks 30 EA $200,000 $6,000,000 Assumes 115,000 Barrel
Storage Capacity Each

10 Pipelines/ Manifolds, etc. 1 LS $1,000,000 $1,000,000 Assumes conventional  
pipelines, manifolds, etc.

Includes Scales, 
11 Gate Site Work 2 ACRE $217,800 Conc. Curbs

87,120 SF $2.50 & Other Utilities, etc.
Guard Booths, 

12 Gate House 200 SF $75 $15,000 Canopies and/or
Other Structures

13 Administration Building / Office 4,000 SF $110 $440,000 Administrative Building

14 Covered Storage/Warehouse 0 SF $85 $0 Not Applicabble

 SUB-TOTAL ALL TASKS $16,050,800

 INCLUDE CONTINGENCY OF 20% $3,210,160

 TOTAL CONSTRUCTION COST $19,260,960

 TOTAL BUDGET ESTIMATE FOR LIQUID BULK CARGO  (Rounded) $19,300,000


